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 SECTION 00800 - SPECIAL CLAUSES 
 
 

1.  REFERENCE DRAWINGS. 
 

a.  One set of the reference drawings listed on Drawing No. M-LM-
17/G-3 which cover details of the existing structure, will be included in each 
set of the contract drawings furnished the Contractor without charge, in 
accordance with Contract Clause DFARS 252.236-7001.  Drawings showing 
additional details are available for examination at the Dept. of the Army, St. 
Louis District, Corps of Engineers, St. Louis, Missouri.  Additional prints of 
reference drawings will be furnished the Contractor on request at the cost of 
reproduction. 
 

b.  The stationing and dimensions shown on the contract and 
reference drawings for the existing structure have been taken from the 
original contract drawings and the shop drawings for the original 
construction.  The Contractor shall verify all the above stationing and 
dimensions and shall be responsible for making the new material and work fit 
the existing conditions. 
 

2.  PAY REQUESTS.  Pay requests authorized in the Contract Clause 
entitled "Payments Under Fixed-Price Construction Contracts", will be paid 
pursuant to the clause entitled "Prompt Payment for Construction Contracts".  
Pay requests shall be submitted on ENG Form 93 and 93a, "Payment Estimate-
Contract Performance" and "Continuation", respectively.  All information and 
substantiation required by the identified contract clauses shall be submitted 
with the ENG Form 93, and the required certification shall be included on the 
last page of the ENG Form 93a, signed by an authorized official of the 
Contractor and dated when signed.  The designated billing office is the Office 
of the Area Engineer. 
 

3.  PHYSICAL DATA (APR 1984).  FAR 52.236-4.  Data and information 
furnished or referred to below is furnished for the Contractor's information. 
The Government shall not be responsible for any interpretation of or 
conclusion drawn from the data or information by the Contractor. 
 

a.  Physical Conditions.  The indications of physical conditions 
on the drawings and in the specifications are the result of site 
investigations.  

 
b.  Weather Conditions.  Information with respect to temperatures 

and precipitation may be obtained from the National Weather Service. 
 

c.  Transportation Facilities.  Railroads and highways serve the 
general area of the work.  Water transportation is available to the site of 
the work. 
 

d. Condition of River Channel.  Data relating to river stages, 
soundings, and flow may be examined at the office of the Dept. of the Army, 
St. Louis District, Corps of Engineers St. Louis, Missouri.  The mean river 
stages on gages in the vicinity of the work are shown on the chart at the end 
of the Special Clauses. 
 

e.  Channel Traffic.  There is moderate commercial and pleasure 
traffic operating in the Mississippi River adjacent to the site.  The passage 
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of large craft may delay operations in the channel. 
 

f.  Obstruction of Channel.  The Government will not undertake to 
keep the channel free from vessels or other obstructions, except to the extent 
of such regulations, if any, as may be prescribed by the Secretary of the 
Army, in accordance with the provisions of Section 7 of the River and Harbor 
Act approved 8 August 1917.  The Contractor will be required to conduct the 
work in such manner as to obstruct navigation as little as possible, and in 
case the Contractor's plant so obstructs the channel as to make difficult or 
endanger the passage of vessels, said plant shall be promptly moved on the 
approach of any vessel to such an extent as may be necessary to afford a 
practicable passage.  Upon completion of the work under this contract, all 
plant including ranges, buoys, piles, and other marks placed in navigable 
waters or on shore by the Contractor, shall be promptly removed. 
 

g.  Datum and Gages.  The plane of reference as used in these 
specifications is the zero stage of the St. Louis, Missouri, gage, Elevation 
379.94 feet NGVD (National Geodetic Vertical Datum).  Equivalent stages, based 
on steady river flow, for various stages on the St. Louis, Missouri, gage, as 
determined by the Contracting Officer for gages in the localities where the 
work is to be done, are as shown on the chart at the end of the Special 
Clauses. 
 

4.  WORK AREAS.  In accordance with the Contract Clause entitled, 
"Operations and Storage Areas", and subject to the approval of the Contracting 
Officer and the restrictions imposed by SECTION 01130 - ENVIRONMENTAL 
PROTECTION, of the Technical Provisions, the Contractor will be allowed use of 
Government-controlled land within the construction limits shown on the 
drawings or as specified herein.  Any additional land, including ingress and 
egress, required by the Contractor, shall be obtained by the Contractor at its 
own expense. 
 

5.  PUBLIC UTILITIES AND PRIVATE IMPROVEMENTS. 
 

a.  Unless otherwise specified, shown on the drawings, or stated 
in writing by the Contracting Officer, the Contractor shall not move or 
disturb any public utilities or private improvements.  Such removals, 
alterations, and/or relocations, where necessary, will be made by others.  The 
locations shown on the drawings for underground utilities are approximate 
only.  The exact locations of such utilities shall be determined by the 
Contractor in the field prior to commencing construction operations in their 
vicinity. 
 

b.  The attention of the Contractor is directed to the possibility 
that public utilities or private improvements may be encountered within the 
construction limits, some of which may be buried, and the existence of which 
is presently not known.  Should any such utilities or improvements be 
encountered, the Contractor shall immediately notify the Contracting Officer 
so that a determination may be made as to whether they shall be removed, 
relocated, or altered.  After such determination is made, the Contractor 
shall, if so directed by the Contracting Officer, remove, relocate, or alter 
them as required and an equitable adjustment will be made.  In the event the 
Contracting Officer arranges for such removals, alterations, or relocations to 
be performed by others, the Contractor shall cooperate with such others during 
the latters' removal, alteration, or relocation operations. 
 

6.  DAMAGE TO WORK.  The responsibility for damage to any part of the 
permanent work shall be as set forth in the Contract Clause entitled "Permits 
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and Responsibilities."  However, if in the judgment of the Contracting Officer 
any part of the permanent work performed by the Contractor is damaged by flood 
or earthquake, which damage is not due to the failure of the Contractor to 
take reasonable precautions or to exercise sound engineering and construction 
practices in the conduct of the work, the Contractor shall make the repairs as 
ordered by the Contracting Officer and full compensation for such repairs will 
be made at the applicable contract unit or lump sum prices as fixed and 
established in the contract.  If in the opinion of the Contracting Officer 
there are no contract unit or lump sum prices applicable to any part of such 
work, an equitable adjustment pursuant to the Contract Clause entitled, 
"Changes," of the contract will be made as full compensation for the repairs 
of that part of the permanent work for which there are no applicable contract 
unit or lump sum prices.  Except as herein provided, damage to all work 
(including temporary construction), utilities, materials, equipment, and plant 
shall be repaired to the satisfaction of the Contracting Officer at the 
Contractor's expense, regardless of the cause of such damage. 
 

7 AND 8.  NOT USED. 
 
9.  PARTIAL PAYMENT.  At the discretion of the Contracting Officer, 

partial payment will be made for equipment delivered and stored on site or off 
site providing such storage is in accordance with the provisions of these 
specifications and the Contractor furnishes satisfactory evidence that title 
to such equipment has been acquired and that it will be utilized on the work 
covered by these specifications.  Partial payment is defined as the invoice 
amount plus shipping costs.  If the equipment is stored off site, the 
Government shall have the right to inspect the equipment. 
 

10.  CERTIFICATES OF COMPLIANCE.  Any certificates required for 
demonstrating proof of compliance of materials with specification requirements 
shall be executed in 3 copies.  Each certificate shall include the signature 
and title of an official authorized to certify in behalf of the manufacturing 
company and shall contain the name and address of the Contractor, the project 
name and location, and the quantity and date or dates of shipment or delivery 
to which the certificates apply.  Copies of laboratory test reports submitted 
with certificates shall contain the name and address of the testing laboratory 
and the date or dates of the tests to which the report applies.  Certification 
shall not be construed as relieving the Contractor from responsibility for 
furnishing satisfactory material if, after tests are performed on selected 
samples, the material is found not to meet the specific requirements. 
 

11.  PURCHASE ORDERS.  Two copies of all purchase orders for other than 
stock materials showing the firm names and addresses and list of material 
shall be furnished to the Contracting Officer or an authorized representative 
as soon as issued. 
 

12.  SAFETY AND HEALTH REQUIREMENTS MANUAL EM 385-1-1.  The Safety and 
Health Requirements Manual EM 385-1-1 forms a part of these specifications.  
EM 385-1-1 and its changes are available at http://www.hq.usace.army.mil (at 
the HQ homepage, select Safety and Occupational Health).  The Contractor shall 
be responsible for complying with the current edition and all changes posted 
on the web as of the effective date of this solicitation.  EM 385-1-1 is 
provided on the CD-ROM and the St. Louis District web site for each 
solicitation, however the Contractor shall be responsible for obtaining any 
changes to the manual which are available on the above web site. 
 

13.  ACCIDENT INVESTIGATIONS AND REPORTING.  Refer to EM 385-1-1, 
Paragraph 01.D.  Accidents shall be investigated and reports completed by the 
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immediate supervisor of the employee(s) involved and reported to the 
Contracting Officer or an authorized representative within one working day 
after the accident occurs.  The accident Investigation report shall be made on 
ENG Form 3394. 
 

14.  ACCIDENT PREVENTION PROGRAM.  Refer to Contract Clause FAR 52.236-
13 entitled, "Accident Prevention".  Within 15 days after receipt of Notice of 
Award of the contract, and at least 7 days prior to the prework conference, 
the original and one copy of the Accident Prevention Program shall be 
submitted to the Contracting Officer for review.  The program shall be 
prepared in the following format: 
 

a.  An executed MVS Form 385-33, Administrative Plan. 
 

b.  An executed MVS Form 385-359-R, Hazard Analysis. 
 

c.  A copy of company policy statement of accident prevention and 
any other guidance statements normally provided new employees.  Each company 
employee shall be required to sign the company policy statement of accident 
prevention to verify that all employees have been informed of the safety 
program, and such signed statements shall be maintained at the project site. 
 

d.  When marine plant and equipment are in use under a contract, 
the method of fuel oil transfer shall be included on MVS Form 385-22, Fuel Oil 
Transfer (refer to 33 CFR 156). 
 
The Contractor shall not commence physical work at the site until the program 
has been reviewed and found acceptable by the Contracting Officer, or an 
authorized representative.  At the Contracting Officer's discretion, the 
Contractor may submit its Activity Hazard Analysis only for the first phase of 
construction provided that it is accompanied by an outline of the remaining 
phases of construction.  All remaining phases shall be submitted and accepted 
prior to the beginning of work in each phase.  Also refer to Section 1 of EM 
385-1-1. 
 

15.  DAILY INSPECTIONS.  The Contractor shall perform daily safety 
inspections and record them on the forms approved by the Contracting Officer. 
 Reports of daily inspections shall be maintained at the job site.  The 
reports shall be records of the daily inspections and resulting actions.  Each 
report shall include, as a minimum, the following: 
 

a.  Phase(s) of construction underway during the inspection. 
 

b.  Locations of areas inspections were made. 
 

c.  Results of inspection, including nature of deficiencies 
observed and corrective actions taken, or to be taken, date, and signature of 
the person responsible for its contents. 
 

16.  ENVIRONMENTAL LITIGATION. 
 

(a)  If the performance of all or any part of the work is ordered 
by a court of competent jurisdiction to be suspended, delayed, or interrupted 
as a result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the order 
is due in any part to the acts or omissions of the Contractor or a 
Subcontractor at any tier not required by the terms of this contract.  If it 
is determined that the order is not due in any part to acts or omissions of 
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the Contractor or a Subcontractor at any tier other than as required by the 
terms of this contract, such suspension, delay, or interruption shall be 
considered as if ordered by the Contracting Officer in the administration of 
this contract under the terms of the Contract Clause entitled "Suspension of 
Work". 
 

 (b)  The term "environmental litigation", as used herein, means a 
lawsuit alleging that the work will have an adverse effect on the environment 
or that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment. 
 

17.  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER. 
 

a.  This provision specifies the procedure for the determination 
of time extensions for unusually severe weather in accordance with the 
Contract Clause entitled, "Default (Fixed-Price Construction)".  In order for 
the Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied: 
 

(1)  The weather experienced at the project site during the 
contract period must be found to be unusually severe, that is, more severe 
than the adverse weather anticipated for the project location during any given 
month. 
 

(2)  The unusually severe weather must actually cause a 
delay to the completion of the project.  The delay must be beyond the control 
and without the fault or negligence of the Contractor. 
 

b.  The following schedule of monthly anticipated adverse 
weather delays is based on National Oceanic and Atmospheric Administration 
(NOAA) or similar data for the project location and will constitute the base 
line for monthly weather time evaluations.  The Contractor's progress schedule 
must reflect these anticipated adverse weather delays in all weather dependent 
activities. 
 
 MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
 WORK DAYS BASED ON (5) DAY WORK WEEK 
 

JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC 
 

(5)   (6)   (8)   (6)   (7)   (8)   (8)   (9)   (6)   (6)   (7)   (7) 
 

c.  Upon acknowledgement of the Notice to Proceed (NTP) and 
continuing throughout the contract, the Contractor shall record on the daily 
CQC report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the Contractor's scheduled work 
day.  The number of actual adverse weather delay days shall include days 
impacted by actual adverse weather (even if adverse weather occurred in 
previous month), be calculated chronologically from the first to the last day 
of each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph b, 
above, the Contracting Officer will convert any qualifying delays to calendar 
days, giving full consideration for equivalent fair weather work days, and 
issue a modification in accordance with the Contract Clause entitled "Default 
(Fixed Price Construction)". 
 

18.  SUBCONTRACTS.  In accordance with the Contract Clause entitled 
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"Subcontracts", the Contractor shall, within seven days after the award of any 
subcontract by the Contractor or a Subcontractor, deliver to the Contracting 
Officer two copies of a completed Standard Form 1413.  Both copies must 
contain the original signatures of both parties. 
 

19.  REQUIRED INSURANCE. 
 

a.  As required by the Contract Clause entitled "Insurance-Work on a 
Government Installation", the Contractor shall within 15 days after receipt of 
Notice of Award and prior to the commencement of work, furnish to the 
Contracting Officer, a written statement as evidence of the following minimum 
insurance: 
 

(1)  Workmen's Compensation.  Amounts required by applicable 
jurisdictional statutes. 
 

(2)  Employer's Liability Insurance.  $100,000 
 

(3)  Comprehensive General Liability Insurance. 
 

     Bodily Injury    -   $500,000 per occurrence 
 

(4)  Comprehensive Automobile Insurance. 
 

Bodily Injury    -   $200,000 each person 
                     $500,000 each accident 
Property Damage  -   $ 20,000 each accident 

 
b.  Statements of insurance should be submitted to the following 

address: 
Department of the Army 
St. Louis District, Corps of Engineers 

 Central Area Office; CEMVS-CO-CA 
 301 Riverlands Way 
 West Alton, Missouri  63386 

 
20.  PROTECTION OF MATERIAL AND WORK.  The Contractor shall at all times 

protect and preserve all materials, supplies, and equipment of every 
description (including property which may be Government-furnished or owned) 
and all work performed.  All reasonable requests of the Contracting Officer to 
enclose or specially protect such property shall be complied with.  If, as 
determined by the Contracting Officer, material, equipment, supplies, and work 
performed are not adequately protected by the Contractor, such property may be 
protected by the Government and the cost thereof may be charged to the 
Contractor or deducted from any payments due to the Contractor. 
 

21.  CONTAMINATION OF WATER.  In addition to the requirements set forth 
in 01130-3.3, Protection of Water Resources, the Contractor shall take 
positive protective measures to prevent spillage of potential pollutant 
materials such as fuel, emulsion materials, chemicals etc., from storage 
containers or equipment, into lakes or tributary waters.  Such positive 
protective measures may include, but not limited to, the following:  
 

(1)  A berm enclosure of sufficient capacity to contain such 
materials. 
 

(2)  Security measures to prevent acts of vandalism which could 
result in spillage of such materials (fences, guards, etc.). 
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(3)  Storage of such materials in an area where the terrain 

would preclude leakage into lake or tributary waters. 
 

(4)  Utilization of secure Government storage areas if the 
Contracting Officer indicates such space is available.  No storage past 
immediate needs (2 days) without the consent of the Contracting Officer. 
 
The Contractor shall submit its proposals for implementing the above 
provisions in accordance with 01130-1.5, Environmental Protection Plan. 
 
 22.  COMMERCIAL WARRANTY.  The Contractor agrees that the standard 
commercial equipment furnished under this contract shall be covered by the 
most favorable commercial warranties the manufacturer gives to any customer 
for such equipment, and that the rights and remedies provided herein are in 
addition to and do not limit any rights afforded to the Government by any 
other clause of this contract.  The Contractor shall furnish two copies of the 
warranties to the Contracting Officer. 
 

23.  ORDER AND COORDINATION OF WORK.  The Contractor may start and 
complete the work in such order and sequence as desired subject to compliance 
with the following paragraphs: 
 

a. During this contract, the Government may do maintenance work on 
either lock chamber.  The Contractor shall coordinate operations 
with the Contracting Officer to avoid interference with the 
maintenance work performed by the Government. 

   
b. The Contractor shall perform, and complete, all work on the 

auxiliary lock during a 55 day lock closure period.  The auxiliary 
lock shall be the first lock closure and shall be completed before 
commencing on work on the main lock. All work on the Programmable 
Logic Controller and Variable Frequency Drive Systems shall be 
completed including successful testing 7 days prior to the end of 
the closure. This will allow the Government time to implement 
permanent programming of the PLC system. 

 
c. The Contractor shall perform, and complete, all work on the main 

lock during a 55 day lock closure period. All work on the 
Programmable Logic Controller and Variable Frequency Drive Systems 
shall be completed including successful testing 7 days prior to 
the end of the closure. This will allow the Government time to 
implement permanent programming of the PLC system. 

 
d. During lock closures both river stage and Contractor's methods of 

accomplishing work affect the need for lock bulkheads.  St. Louis 
Districts maintenance bulkheads are the only 110-foot bulkheads 
meeting current safety requirements and as a result are the only 
bulkheads usable in case of emergency on the Upper Mississippi 
River and Illinois Rivers.  It is therefore important that the 
Contractor minimize exposure to need for bulkheads.  Contractor 
shall submit a written plan for approval 120 days prior the first 
lock closure detailing the tasks for which bulkheads could be 
required and duration of those tasks. Plan shall address upper 
bulkhead installation and removal as independent operations and 
lower bulkhead installation and removal as independent operations. 
Upstream maintenance and valve bulkheads will be installed 
immediately prior to closure by the Government.  If downstream 
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bulkheads are required, maintenance and valve bulkheads as well as 
pumps will be installed by Government hired labor and floating 
plant.  Government will install downstream bulkheads only if: 1) 
requested in writing by the Contractor and 2) if it is apparent 
that tailwater elevation 402.0 will be exceeded  3) each set of  
bulkheads will only be installed/removed a maximum of one time per 
lock chamber.  Government will require three days to mobilize, two 
days to install or remove lower valve and maintenance bulkheads 
and pumps. The term day as used in this paragraph is defined as 
0700 hours to 1700 hours.  All bulkheads installed shall be 
removed prior to any operational testing.  Contractor shall 
provide unobstructed access for bulkhead installation and removal 
by clearing the channel approach to the location where bulkheads 
are being installed or removed prior to 0700 hours the day work is 
scheduled to begin.  If installed the pumps will be operated by 
the Government and a pool elevation of 400.0 or less will be 
maintained. 

 
e. Contractor closure period for the Auxiliary Lock Chamber will be 

from 0600 hours on October 3, 2005 until 0600 hours November 27, 
2005.  Contractor closure period for the Main Lock Chamber will be 
from 0600 hours on January 3, 2006 until 0600 hours February 27, 
2006.   

 
f. The Contractor shall have all mechanical equipment, as required 

for SECTION 15075 - LIFT GATE MACHINERY, in approved storage, 
prior to commencement of lock closure.  The equipment shall be 
completely assembled in the units that are to be installed on the 
machinery support frames, as specified herein and shown on the 
contract drawings.   

 
g. The Contractor shall have all counterweight equipment, as required 

for SECTION 05502 - MISCELLANEOUS METAL MATERIAL AND OTHER ITEMS, 
in approved storage, prior to commencement of lock closure.  The 
equipment shall be completely assembled in the units that are to 
be installed within the lock walls, as specified herein and shown 
on the contract drawings. 

 
h. Once a lock chamber is closed and turned over to the Contractor 

all operation of the lift gate machinery and walkway bridge 
machinery will be the responsibility of the Contractor.  However, 
prior to each operation of machinery the Contractor shall get 
approval of the Lockmaster or his appointed representative so that 
unsafe operation or positioning of gates and walkway can be 
avoided.  All other lock equipment shall stay under control of the 
Government. 

 
i. The Contractor’s personnel shall not use Government restrooms, 

telephones, electrical service, buildings and equipment.  Access 
to the Control Houses shall be restricted to coordination purposes 
only except that pedestrian access to the machinery rooms will be 
allowed via the Control Houses.  A dust barrier (ie. plastic and 
2x4 construction) shall be provided to protect operational 
portions of the Control Houses during construction activities    

 
j. The Contractor shall furnish all potable water required for 

Contractor personnel.   
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k. Temporary toilet facilities shall conform to paragraph 03.B of the 
Corps of Engineers Manual EM 385-1-1.   

 
l. During closure of the auxiliary lock, Contractor personnel shall 

access the lock via the service road on the west side of the Chain 
of Rocks Canal.  The lock walkway bridge will not be accessible 
for construction activities.   

 
m. During closure of the main lock, Contractor personnel shall access 

the lock via the front entrance from Illinois State Highway 3.  
The lock walkway bridge will not be accessible for construction 
activities.   

 
n. The Contractor will not be allowed to close both lock chambers at 

the same time.    
o. The Contractor shall coordinate its operations so as not to 

interfere with the functions of Government personnel and the use 
of the open lock by river traffic. 

 
p. Temporary mooring areas for floating plant will be available 
   during lock closure periods.  Their locations shall be in the 
   approach to the closed lock, and shall be coordinated with the 
   Lockmaster.  When the locks are open to traffic, there are no 
   available mooring areas and the Contractor will be required to 
   remove plant from the site. 

 
q. The counterweight maintenance room and counter weight chase 
   located in each lock wall for both locks may be designated as 
   confined space.  All work must be performed in accordance with the 
   requirements of the Safety and Health Manual, EM 3851-1. 
 
r. The Contractor shall perform testing and adjustment of each lift 

gate system in accordance with SECTIONS 15075 and 16910.  This  
work must be completed within respective closure periods as  
defined in paragraphs 23b and 23c above. 

 
s. Currently there is only one active walkway bridge on the main     
   lock. 

 
24.  AS-BUILT DRAWINGS. 

 
a.  "As-Built" Contract Drawings.  The Contractor shall maintain a 

separate set of full-size contract drawings, marked up in red, to indicate as-
built conditions.  Each as-built contract drawing shall include the Contract 
Number (W912P9-XX-C-XXXX) associated with the contract.  These drawings shall 
be maintained in a current condition at all times until completion of the work 
and shall be available for review by Government personnel at all times.  All 
variations from the contract drawings, for whatever reason, including those 
occasioned by modifications, optional materials, and the required coordination 
between trades, shall be indicated.  These variations shall be shown in the 
same general detail utilized in the contract drawings.  Upon completion of the 
work, two (2) sets of the marked-up drawings shall be furnished to the 
Contracting Officer prior to acceptance of the work.  The Government will 
withhold two percent of the total bid price of the items for which as-built 
contract drawings have not been submitted. 
 

b.  "As-Built" Shop Drawings.  Upon completion of items of work, the 
Contractor shall revise the shop drawings to show "as-built" conditions.  The 
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notation "Revised to show 'as-built' conditions" shall be placed in red in the 
lower right corner of each drawing along with the initials of a responsible 
company representative.  Each as-built shop drawing or catalog cut shall be 
identified by the Contract Number (W912P9-XX-C-XXXX) associated with the 
contract, and corresponding transmittal number from ENG Form 4025.  "As-built" 
shop drawings of each Contractor-prepared construction drawing should be 
prepared as soon as possible after the construction detailed on a given 
drawing has been completed.  After the "as-built" shop drawings have been 
prepared as described above and within 15 days after the contract completion 
date, the Contractor shall submit four (4) complete sets of as-built shop 
drawings, including catalog cuts, to the Contracting Officer.  The Government 
will withhold two percent of the total bid price of the item for which as-
built shop drawings have not been submitted. 
 
 25.  NOT USED. 
 

26.  MEANS OF ESCAPE FOR PERSONNEL QUARTERED OR WORKING ON FLOATING 
PLANT.  Two means of escape shall be provided for assembly, sleeping, and 
messing areas on floating plants.  For areas involving 10 or more persons, 
both means of egress shall be through standard size doors opening to different 
exit routes.  Where 9 or fewer persons are involved, one of the means of 
escape may be a window (minimum dimensions 24-inch by 36-inch) which leads to 
a different exit route.  Refer to Section 19 of EM 385-1-1. 
 

27.  EMERGENCY ALARMS AND SIGNALS. 
 

a.  Alarms.  Emergency alarms shall be installed and maintained on 
all floating plant requiring a crew where it is possible for either a 
passenger or crewman to be out of sight or hearing from any other person.  The 
alarm system shall be operated from the primary electrical system with standby 
batteries on trickle charge that will automatically furnish the required 
energy during an electrical-system failure.  A sufficient number of signaling 
devices shall be placed on each deck so that the sound can be heard distinctly 
at any point above the usual background noise.  All signaling devices shall be 
so interconnected that actuation can occur from at least one strategic point 
on each deck. 
 

b.  Signals. 
 

(1)  Fire Alarm Signals.  The general fire alarm signal shall be 
in accordance with para 97.13-15b of the Coast Guard Rules and Regulations for 
Cargo and Miscellaneous Vessels, Subchapter I, 1 Sep 77 (CG 257). 
 

(2)  Abandon Ship Signals.  The signal for abandon ship shall be 
in accordance with paragraph 97.13-15c of reference cited in (1) above. 
 

(3)  Man-Overboard Signal.  Hail and pass the word to the 
bridge.  All personnel and vessels capable of rendering assistance shall 
respond. 
 

 c.  Mooring Lines.  Eye loops on mooring lines will be equipped with 
beckets or handling ropes to protect the hands of deckhands. 
 
 28.  USE OF MECHANIZED EQUIPMENT ON FLOATING PLANT.  When mechanized 
equipment is operated on floating plant the Contractor shall provide positive 
and acceptable means of preventing this equipment from moving or falling into 
the water.  The type of equipment addressed by this clause includes front-end 
loaders, bulldozers, trucks (both on- and off-road), backhoes, track hoes, and 
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similar equipment.  If the Contractor plans to use such equipment on floating 
plant, an Activity Hazardous Analysis must be developed for this feature of 
work.  The plan must include a detailed explanation of the type or types of 
physical barriers, curbs, structures, etc., which will be incorporated to 
protect the operator and prevent the equipment from entering the water.  
Nonstructural warning devices may be considered for situations where the use 
of structural barriers is determined to be impracticable.  The Activity Hazard 
Analysis must thoroughly address the procedure and shall be submitted to the 
Contracting Officer for review and acceptance prior to start of this feature 
of work. 
 

29.  OBSTRUCTION OF NAVIGABLE WATERWAYS (DEC 1991).  DFARS 252.236-7002. 
 

(a) The Contractor shall-- 
 

(1) Promptly recover and remove any material, plant, machinery, or 
appliance which the contractor loses, dumps, throws overboard, sinks, or 
misplaces, and which, in the opinion of the Contracting Officer, may be 
dangerous to or obstruct navigation; 
 

(2) Give immediate notice, with description and locations of any 
such obstructions, to the Contracting Officer, and  
 

(3) When required by the Contracting Officer, mark or buoy such 
obstructions until the same are removed. 
 

(b) The Contracting Officer may-- 
 

(1) Remove the obstructions by contract or otherwise should the 
Contractor refuse, neglect, or delay compliance with paragraph (a) of this 
clause; and 
 

(2) Deduct the cost of removal from any monies due or to become due 
to the Contractor, or 
 

(3) Recover the cost of removal under the Contractor's bond. 
 

(c) The Contractor's liability for the removal of a vessel wrecked or 
sunk without fault or negligence is limited to that provided in Sections 15, 
19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 
et.seq.). 
 

30.  SIGNAL LIGHTS.  The Contractor shall display signal lights and 
conduct its operations in accordance with the General Regulations of the 
Department of the Army and of the Coast Guard governing lights and day signals 
to be displayed by towing vessels with tows on which no signals can be 
displayed, vessels working on wrecks, dredges, and vessels engaged in laying 
cables or pipe in submarine or bank protection operations, lights to be 
displayed on dredge pipe lines, and day signals to be displayed by vessels of 
more than 65 feet in length moored or anchored in a fairway or channel, and 
the passing by other vessels of floating plant working in navigable channels, 
as set forth in Commandant U.S. Coast Guard Instruction M16672.2, Navigation 
Rules:  International-Inland (Comdtinst M16672.2) or 33 CFR 81 Appendix A 
(International) and 33 CFR 84 through 33 CFR 89 (Inland) as applicable. 
 

31.  INSPECTION FACILITIES. 
 

a.  In order to facilitate inspection, the Contractor will be 
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required, without additional cost to the Government: 
 

(1)  To furnish, on the request of the Contracting Officer or 
any inspector, the use of such boats, boatmen, laborers, and material forming 
a part of the ordinary and usual equipment and crew of the plant as may be 
reasonably necessary in inspecting the work. 
 

(2)  To furnish, on the request of the Contracting Officer or 
any inspector, suitable transportation from all points on shore designated by 
the Contracting Officer to and from the various pieces of plant. 
 

b.  Should the Contractor refuse, neglect, or delay compliance with 
these requirements, the specific facilities may be furnished and maintained by 
the Contracting Officer, and the cost thereof will be deducted from any 
amounts due or to become due the Contractor. 
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35.  HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (JAN 
1997).  FAR 52.223-3 
 

(a) "Hazardous material", as used in this clause, includes any 
material defined as hazardous under the latest version of 29 CFR 1910.1200(g) 
(including revisions adopted during the term of the contract). 
 

(b) The offeror must list any hazardous material, as defined in 
paragraph (a) of this clause, to be delivered under this contract. The 
hazardous material shall be properly identified and include any applicable 
identification number, such as National Stock Number or Special Item Number 
This information shall also be included on the Material Safety Data Sheet 
submitted under this contract. 
 
 
Material (If none, insert "None")             Identification No. 
 
________________________                  __________________________ 
 
________________________                  __________________________ 
 

(c) This list must be updated during performance of the contract 
whenever the Contractor determines that any other material to be delivered 
under this contract is hazardous. 
 

(d) The apparently successful offeror agrees to submit, for each 
item as required prior to award, a Material Safety Data Sheet, meeting the 
requirements of 29 CFR 1910.1200(g) for all hazardous material identified in 
paragraph (b) of this clause. Data shall be submitted in accordance with 29 
CFR 1910.1200(g), whether or not the apparently successful offeror is the 
actual manufacturer of these items.  Failure to submit the Material Safety 
Data Sheet prior to award may result in the apparently successful offeror 
being considered nonresponsive and ineligible for award. 
 

(e) If, after award, there is a change in the composition of the 
item(s) or a revision to 29 CFR 1910.1200(g), which renders incomplete or 
inaccurate the data submitted under paragraph (d) of this clause, the 
Contractor shall promptly notify the Contracting Officer and resubmit the 
data. 
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(f) Neither the requirements of this clause nor any act or failure 
to act by the Government shall relieve the Contractor of any responsibility or 
liability for the safety of Government, Contractor, or subcontractor personnel 
or property. 
 

(g) Nothing contained in this clause shall relieve the Contractor 
from complying with applicable Federal, State, and local laws, codes, 
ordinances, and regulations (including the obtaining of licenses and permits) 
in connection with hazardous material. 
 

(h) The Government's rights in data furnished under this contract 
with respect to hazardous material are as follows: 
 

(1) To use, duplicate and disclose any data to which this 
clause is applicable. The purposes of this right are to-- 
 

(i) Apprise personnel of the hazards to which they may 
be exposed in using, handling, packaging, transporting, or disposing of 
hazardous materials; 
 

(ii) Obtain medical treatment for those affected by 
the material; and 
 

(iii) Have others use, duplicate, and disclose the 
data for the Government for these purposes. 
 

(2) To use, duplicate, and disclose data furnished under 
this clause, in accordance with subparagraph (h)(l) of this clause, in 
precedence over any other clause of this contract providing for rights in 
data. 
 

(3) The Government is not precluded from using similar or 
identical data acquired from other sources. 

 
36.  PARTNERING.  In order to most effectively accomplish this 

contract, the Government is willing to form a cohesive partnership with the 
Contractor.  This partnership would strive to draw on the strengths of each 
organization in an effort to achieve a quality project done right the first 
time, within budget, and on schedule.  This partnership would be bilateral in 
make-up and partnership will be totally voluntary.  Any cost associated with 
effectuating this partnership will be agreed to by all parties and will be 
shared equally with no change in contract price. 

 
  

xxx 
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